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SUBJECT : Status Report - West Comst Suppliers and Uperations

25X1A 4.

The A~12 has completed 26 flights imcluding approximately 32 hours
of flight time., This concluded the first phase flight test progrem which in-
cluded in-flight refusling. The sircraft vas scheduled for general inspection,
repair, tank resealing, and installstion of one J-58 engine during the last
w0 weeks of July. Due to the reshuffling of J-58 deliveries there will not
be an engine availadle before mid-August. As & result of thie it was decided
to continue flying until that time to accomplish an extensive flutter survey
and to extend the speed-altitude envelope.

The schedule for the week of July 23 - 28 is es follows:
&. Inspection and repair through Tuesday.
b. Installstion of flutter instrumentation through Tueaday.

e, Bitructural modifications and installation of flutter impulsers
through Tuesday.

4. Puel capacltance checking which includes tilting of aircraft
Wednesdny.

¢. Intercell leakage investigation Vednesday.
£. BEangine run-up and check-cut Thursday.

&+ Sesrch for vibration source, encountered on Flight 26,
utilizing vidrstion pick-ups on engives - Thursday.

h. Fly on Friday tc shake down aircralt and engines and to operste
spike actuators for first time. Flight will be high and fast.
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. Bo. &
; sssendl ﬂmmdmu?limwbyw X
ggg%&ﬂm jiz. Mo. 5 is in the "B" jig. Ihabers goem; :mbsve”-
been started in the two "A" jigs. Forward fuselages through No.
sentially complete and No. € is started in the fuselage Jig.

ypear that
would from 8 yather good look over the production status
m:lwx:'iu ﬂl: eontinue % be made pretty well on schedule with No. 5 being

eomtinuing to sccelerate.
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